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1. INTRODUCTION

This Remedial Design Work Plan (RDWP) was prepared by Geosyntec Consultants,
Inc. (Geosyntec) on behalf of Stabilus, Inc. (Stabilus), one of the named Respondents to
the Unilateral Administrative Order (UAQO) Docket No. CERCLA-03-2012-0205DC
dated 26 June 2012 (USEPA, 2012), for the interim remedy selected by the United
States Environmental Protection Agency (USEPA) for Operable Unit 2 (OU2) of the
North Penn Area 5 Superfund Site in Hatfield and New Britain Townships,
Montgomery and Bucks Counties, Pennsylvania (the “Site” or “NP5 Site”, Figures 1
and 2).

This RDWP is being submitted to the USEPA pursuant to Section VI Paragraph 25.a of
the UAO. The UAO was issued for the completion of the Remedial Design (RD) and
Remedial Action (RA) to implement the 7 September 2011 Record of Decision for the
interim remedy for enhanced in situ bioaugmentation (Interim ROD; USEPA, 2011) or
commonly referred to as enhanced in situ bioremediation (EISB; AFCEE, 2007; ITRC,
2005, 2007 and 2008).

The USEPA selected the EISB remedy to address elevated levels of volatile organic
compounds (VOCs), which have been historically detected in the OU2 overburden
groundwater. This RDWP provides the framework and process for the EISB remedy
design set forth in the Interim ROD and was developed in accordance with the
applicable USEPA guidance documents (USEPA 1990; USEPA 1992; USEPA 1995g;
USEPA 1995b).

Figure 3 presents the area within OU2 that is the focus of this RDWP.

1.1 Remedial Design Objectives

The USEPA established Remedial Action Objectives (RAOs) in the OU2 Interim ROD.
The RAOs for the interim OU2 EISB remedy are as follows:

e Reduce a source of contamination by restoring groundwater quality in the
treatment area of the overburden to maximum contaminant levels (MCLS)
established under the Safe Drinking Water Act;

e Prevent or minimize further migration of contaminants from the overburden; and

e Prevent future exposure to contaminated groundwater at concentrations above
MCLs.
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The primary objectives of the RD are to gather supplemental information at OU2,
perform engineering evaluations to support the preparation of construction drawings
and specifications for implementing EISB to achieve the RAQOs, and meeting the other
performance standards and requirements set forth within the Interim ROD and UAO
summarized in Section 1.4. The RD will be developed with these RAOs and remedy
performance standards as the goal of the implemented RA.

1.2 Summary of Interim OU2 EISB Remedy

The major components of the EISB remedy as described in the Interim OU2 ROD are
as follows:

e Investigation of the overburden groundwater to more fully delineate the extent
of the contamination;

e Implementation of EISB to address VOC contamination in the overburden
groundwater;

e Monitoring to evaluate the performance of EISB;

e Implementation of institutional controls to protect the integrity of the interim
remedy and to prevent exposure to site-related contamination.

1.3 Overview of Remedial Design Process

This RDWP provides the framework for the RD process and is the first step in the
design sequence. Section VI Paragraph 25.b of the UAO identifies four design reports
to be submitted to USEPA for review, comment and approval. Per the UAO, submittals
will occur at approximately 30%, 60%, 90% and 100% completion points of the RD.
The preliminary (30%) design submittal will include a pre-design investigation (PDI)
work plan for the collection of pre-design data. The PDI will be completed to collect
additional overburden information and will follow the scope of work presented in the
preliminary (30%) design submittal. A treatability study to aid in the EISB design will
be performed as part of the PDI. The protocols and methods for the treatability study
will be detailed in the preliminary (30%) design submittal.

The intermediate (60%) design submittal will present the data collected during the PDI,
and the Preliminary RD including the performance monitoring well network design.
The pre-final (90%), and final (100%) design submittals will incorporate the Pre-Final
RD and Final RD, respectively.
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Additional details regarding the EISB engineering design are presented within
Section 3. Details of the contents of each design submittal are presented within
Section 4. The anticipated RD implementation schedule is presented in Section 5.

1.4 Remedy Performance Standards

The performance standard or requirements for the RD/RA are summarized within
Section 12.2 of the Interim ROD. Performance standards are summarized in the Interim
ROD for the following:

e Delineation of VOCs in the overburden (Interim ROD Section 12.2.1),
e EISB (Interim ROD Section 12.2.2),
e Performance Monitoring (Interim ROD Section 12.2.3), and

e Institutional Controls / Groundwater Use Restrictions (Interim ROD Section
12.2.4).

Additionally, the interim remedy must comply with all applicable or relevant and
appropriate requirements (ARARSs; Interim ROD Table 4).

1.5 Remedial Design Team

The organizational structure for the RD team is presented in Figure 4 and summarized
as follows:

e USEPA: The USEPA is the lead governmental agency for the Site. The USEPA
will oversee all aspects of the interim remedy RD/RA. Ms. Sharon Fang is the
Remedial Project Manager (RPM) for USEPA, responsible for overall oversight
of the NP5 site and OU2 interim remedy and monitoring compliance of the
interim remedy with the Interim ROD and UAO.

e USEPA RD Oversight Contractor: The USEPA RD Oversight Contractor
assists the USEPA RPM on oversight of the RD, RD site activities, and other
technical aspects of the completion of the RD for the interim remedy. [

of Hydrogeologic, Inc. in Philadelphia, Pennsylvania will serve as
the USEPA RD Oversight Contractor.

e Pennsylvania Department of Environmental Protection (PADEP): PADEP
is the support agency to USEPA for the Site. PADEP will review and provide
their input or concurrence, as needed during completion of the RD/RA
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components of the interim remedy. Mr. Tim Cherry of PADEP is the current
point of contact.

e Supervising Contractor and Project Coordinator: Per Section VI Paragraph
24 of the UAO, Stabilus has selected, and USEPA RPM approved in letter dated
1 October 2012, Geosyntec as the Supervising Contractor and Mr. Derek W.
Tomlinson, P.E., of Geosyntec as the Project Coordinator. The Project
Coordinator will act as a liaison between the USEPA, Stabilus, RD contractors
and subcontractors, and RA contractors and subcontractors. The Project
Coordinator will verify that the remedial investigation, PDI, RD, and RA
activities are performed in substantial accordance with the UAO and Interim
ROD and other related technical design requirements.

e Remedial Design Contractor: Per Section VI Paragraph 24 of the UAO,
Stabilus has selected, and USEPA RPM has approved in letter dated 15 October
2012, Geosyntec as the RD Contractor. The RD Contractor will fulfill the
requirements of the UAO specific to the RD of the USEPA selected remedy.
The RD Engineer will be Mr. Derek W. Tomlinson, P.E., and the RD Geologist
will be Mr. Christopher Voci, P.G., both of Geosyntec and licensed within the
Commonwealth of Pennsylvania.

e Remedial Design Subcontractors: The RD Subcontractors for this effort are:

0 SIREM Laboratories, Inc. (Sirem) of Guelph, Ontario, Canada will perform
the EISB treatability study and related analytical services in conjunction
within the PDI activities for this RD.

o0 Lancaster Laboratories, Inc. (Lancaster) of Lancaster, Pennsylvania will
perform laboratory analytical analysis services related to the RD. The PDI
activities include the analysis of groundwater from the overburden
delineation, and the analysis of groundwater from the installation of
performance monitoring wells.  Lancaster is a National Accredited
Laboratory Accreditation Program (NELAP) and PADEP certified
laboratory (Certification No. 36-00037).

0 Advanced Drilling, Inc. (Advanced) of Pittstown, New Jersey will perform
drilling related services related to the remedial design. The PDI activities
include completion of overburden groundwater delineation, and installation
of performance monitoring wells within both the overburden and shallow
bedrock. Advanced is a licensed driller within the Commonwealth of
Pennsylvania (Registration No. 2178).

20121129 Geo_NP50U2_RDWP_F.docx 4 PHO0013 - 2012.11.29



Geosyntec®

consultants

o Earth Data NE, Inc. (Earthdata) of Exton, Pennsylvania will perform the
geophysical and packer testing related activities anticipated as part of the
shallow bedrock performance monitoring well installation activities.

1.6 Remedial Design Work Plan Organization

This RDWP is organized as follows:

e Section 2: Background Information. An overview of the Site, regulatory
history, historic Site conditions and data generation needs pertaining to OU2.

e Section 3: Engineering Design Process.  Outlines the various design
components and discusses the anticipated procedure to complete the design for
EISB.

e Section 4: Remedial Design Submittals. Summary of the contents of each RD
submittal.

e Section 5: Remedial Design Implementation Schedule. Anticipated schedule to
complete the design.

e Section 6: References.
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2. BACKGROUND INFORMATION

Detailed information on the Site history is set forth in Section 111 of the UAO, Section Il
of the ROD, and Section Il of the Interim ROD (USEPA, 2011, 2004, and 2012).
Background information relative to the interim remedy to be performed at OU2 is set
forth below.

2.1 Site Description

The Site layout and setting, geology and hydrogeology are summarized below.
2.1.1 Layout and Setting

The Site is located within Hatfield and New Britain Townships, in Montgomery and
Bucks Counties, Pennsylvania (Figure 1). NP5 encompasses an approximately five
square-mile area generally bounded by Richardson Road to the southeast, Bethlehem
Pike (Route 309) to the west, Trewigtown Road to the northwest and Schoolhouse Road
(Figure 2). As noted, the focus of this RDWP is the overburden area of OU2 located on
the former Stabilus property and the former BAE Systems, Inc. and BAE Systems
Information and Electronic Systems Integration, Inc. (BAE) property shown on
Figure 3.

Although the NP5 Site is within an area comprised of commercial and industrial
businesses, residences, undeveloped woodland properties, parkland and farmland, the
area where the interim remedy is to be performed at OU2 is entirely within the former
Stabilus and former BAE industrial properties. The topography within OU2 slopes
gently from the northwest and southeast toward the West Branch of the Neshaminy
Creek. Large portions of the Site are relatively flat-lying from grading associated with
construction or agriculture. The major surface water bodies in the vicinity of the Site
include the West Branch of the Neshaminy Creek, its Western and Eastern tributaries,
and an unnamed tributary to the Neshaminy Creek as shown on Figures 1 and 2.

2.1.2 Geology

NP5 is situated within the Triassic Lowlands section of the Piedmont Physiographic
Province. The Site is underlain by an overburden layer that overlies fractured bedrock.
The thickness of the overburden layer is typically between 10 to 40 feet and is
comprised of soil and unconsolidated weathered bedrock consisting of silt, clay, and
some sand. The overburden materials are generally more competent and less permeable
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with depth.. The upper portion of the overburden is generally unsaturated; however
saturated conditions do occur within the overburden. Generally, the base of the
overburden and the thicker sections of overburden are perennially saturated during
normal precipitation conditions.

The bedrock underlaying the Site is comprised of the sedimentary rocks of the
Brunswick and Lockatong Formations of the Newark Supergroup. The lower beds of
the Brunswick Formation consist of red to reddish brown and gray to greenish-gray
mudstones, clay, and mud-shales. The bedding is irregular and wavy. The Brunswick
Formation rocks are thinly-bedded and evenly bedded shales and siltstone that are
medium to dark gray and olive to greenish-gray.

The bedrock has low primary porosity, but moderate to high secondary porosity via a
network of fractures, bedding-planes, and high-angle joints throughout which
groundwater exists and can flow vertically and horizontally. Most of the water-bearing
fractures are located within the upper 80 to 100 feet of the surface. The frequency of
fractures generally decreases with depth.

2.1.3 Hydrogeology

Groundwater originates from infiltration of local precipitation through the overburden
into the bedrock fracture network, and eventually discharges to surface water features
(i.e., streams, rivers). The overburden is largely unsaturated, but does contain
groundwater at its base above the bedrock, especially during periods of higher seasonal
recharge. The thicker sections of overburden, such as that in the vicinity of the former
BAE and former Stabilus properties, have historically contained a saturated zone of
approximately 3 to 10 feet in thickness year-round. The depth to groundwater in this
overburden unit has historically ranged from 4 to 10 feet below grade. The
groundwater flow direction in the overburden unit is locally variable, but overall
vertical. Groundwater enters the bedrock fracture system from the overburden and
flows through the vertical joints and horizontal fractures in the shale and siltstone
bedrock. Groundwater may occur under confined or unconfined conditions within
bedrock depending upon the thickness of the overlying overburden.

The shallow portion of the bedrock aquifer consists of a fracture zone that exists at
depths of approximately 90 to 100 feet below the surface. The depth to groundwater in
this aquifer has historically varied from 10 to 30 feet below grade. Groundwater flow in
this aquifer has been influenced by the local bedrock structure and in response to
gradients induced by historic regional pumping. Historically, groundwater in this
portion of the aquifer generally flows in a direction similar to topographic gradient
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generally towards the West Branch Neshaminy Creek and its tributaries. Groundwater
flow north of the West Branch Neshaminy Creek is generally southeasterly, and
groundwater flow south of the creek is generally northeasterly. Groundwater in this
portion of the aquifer eventually discharges to the surface streams or provides recharge
to the deeper aquifer system.

The deeper portion of the bedrock aquifer consists of the fracture zone greater than 100
feet below the surface to an approximate maximum depth of 500 feet. The geology and
groundwater flow conditions of the deeper portion of the bedrock aquifer are similar to
that of the shallower, albeit with fewer water-bearing fractures.

2.2  Overview of OU2 Requlatory History

NP5 was first identified in 1979 with the detection of VOCs in groundwater from North
Penn Water Authority (NPWA) supply well NP-21. In 1986, USEPA completed an
assessment of contamination in the NP5 area. Based on the results of the 1986
assessment, USEPA proposed the Site to be listed on the National Priorities List (NPL)
on 22 January 1987. On 31 March 1989, USEPA finalized the listing of the Site on the
NPL. For NP5, three primary areas of groundwater contamination were identified and
defined as separate and distinct operable units (OU). Per the UAO, the general location
of OU1, OU2 and OU3 are described as follows:

e QUL1: located at and in the vicinity of the property located at 305 Richardson
Road in Colmar, Pennsylvania, formerly owned and operated by BAE, and
currently owned and operated by Sensor and Antenna Systems Lansdale, Inc.
(Sensor) with portions that may extend to other properties. EPA identified BAE
as the sole responsible party at OUL.

e QOUZ2: located at and in the vicinity of three industrial properties, including the
industrial property located at 92 County Line Road in Colmar, Pennsylvania,
currently operated by Constantia Colmar, Inc. and formerly operated by
Stabilus, the industrial property located at 305 Richardson Road, formerly
owned and operated by BAE, and the industrial property located at 4379 County
Line Road owned and operated by Kema-Powertest, with portions that may
extend to other properties. EPA issued general or special notice letters for OU2
to Stabilus, BAE, Honeywell, Inc., Kema-Powertest, ZF Sachs Automotive of
America, Inc., Constantia, County Line Land Limited, and County Line Land
Corporation.
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e OU3: located in the vicinity of Advance Lane and Enterprise Lane in Colmar,
Pennsylvania. EPA identified no potential responsible parties (PRPs) for OU3.

USEPA initiated a fund-lead Remedial Investigation and Feasibility Study (RI/FS) in
1998, under which the USEPA studied a five square-mile area that included properties
associated with eight commercial businesses. The RI revealed that trichloroethene
(TCE) and related VOCs are present in the groundwater at each OU (USEPA, 2002a,
2002b, 2002c, and 2003).

In 2002, USEPA issued a proposed remedial action plan (PRAP) setting forth its
preferred remedy for each OU at the Site (USEPA, 2002d). After reviewing the
extensive comments submitted during the public comment period, USEPA decided to
reassess the preferred remedy for OU2. In June 2004, the USEPA issued a ROD for
OU1 and OU3 (USEPA, 2004) to conduct in situ chemical oxidation (ISCO).

USEPA issued a revised proposed plan for interim remedial action at OU2 on 15
September 2008 (Interim PRAP; USEPA, 2008). The Interim PRAP presented EISB as
the interim remedial action for the overburden within OU2 at the former Stabilus
property and the former BAE property (Figure 3). The decision by USEPA on the
selection of EISB is embodied in the Interim ROD (USEPA, 2011).

Finally, the execution of the RD/RA has been required with the issuance of the UAO on
26 June 2012, with this RDWP as a required RD submittal.

2.3 Site History

The Site history is well documented within the RI/FS (USEPA, 2002a and 2002b);
Supplemental I RI/FS (USEPA, 2002c), Supplemental 11 RI/FS (USEPA, 2003), PRAP,
(USEPA, 2002d), ROD (USEPA, 2004), Interim PRAP (USEPA, 2008), Interim ROD
(USEPA, 2011), and UAO (USEPA, 2012). Specific to the OU2 overburden the two
affected properties are the former Stabilus property and the former BAE property. A
summary of the ownership history and operations for these two properties follows
(USEPA, 2011 and 2012):

e Former Stabilus Property: The former Stabilus property is approximately 11-
acres. From 1979 to 1998, Stabilus (formerly Stabilus/Gas Springs Company)
manufactured gas pistons or shock absorber type “springs” utilized in
automobile hatch-backs, gates and trunks. From 1953 to 1979, approximately 4
acres of the southern portion of the property, which is an area included in the
interim remedy for OU2, was owned by Tracor Aerospace Systems,
Inc./American Electronic Laboratory, the predecessor to BAE. Constantia
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Colmar Group, formerly part of H&N Packaging, Inc., has operated on the
property since 1999.

e Former BAE Property: The former BAE property is a 67-acre property
consisting of an electronics manufacturing and testing facility that began
operations in 1953. From 1953 to 2008, the property was owned an operated by
BAE Systems Information and Electronics Systems, Inc., and is formerly known
as Marconi Aerospace Electronic Systems, Inc., Tracor Aerospace Systems,
Inc., and American Electronics Laboratory. Historically, the operations
included degreasing, anodizing, and nickel, copper, tin, and lead plating.
Several buildings on site contained operations, which included a plating shop
and a plating effluent waste treatment facility and product testing. Since
February 2008, Sensor has owned the property.

2.4 Historic Site Conditions

Specific to the OU2 overburden, elevated levels of VOC were detected in the
overburden on the former Stabilus property and the former BAE property as presented
in the Supplemental Il RI/FS (USEPA, 2003) and shown on Figure 3. The 2003
USEPA investigation identified two areas of observed elevated levels of TCE with one
near the loading dock of the former Stabilus property and the other located within the
former BAE property near W-4 and RI-31.

The origins of the TCE near the former Stabilus property loading dock is presumed to
be from a spill caused by Baron Blakeslee, Inc., later Honeywell, which is identified in
Section 111 Paragraph 9.e of the Findings of Fact in the UAO.

Based upon the public record for NP5 and as noted in the USEPA prepared documents,
including the Responsiveness Summary issued by USEPA with the Interim ROD in
September 2011 (USEPA, 2011), USEPA has not identified a specific source for the
elevated level of TCE in the overburden on the former BAE property. USEPA has
stated that the overburden investigation is expected to provide additional data about the
nature and extent of groundwater contamination at OU2, including possible sources.

2.5 Data Generation

As noted, the last USEPA investigation of the overburden in OU2 was completed in
2003. The overburden groundwater sampling to be performed at OU2 prior to the
implementation of the EISB interim remedy will help identify the nature and extent of
the groundwater contamination and the groundwater flow in the overburden. In
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addition, it will provide data relating to the chemical composition of the VOC suite,
which are essential to the successful implementation of the EISB remedy given the
potential for chlorinated ethene degradation to be inhibited in the presence of some
VOC mixtures. The EISB design, specifically the selection of appropriate biostimulants
and bioaugmentation cultures, requires a full understanding of the current contaminant
makeup and groundwater biogeochemistry. This data will all be generated as part of a
PDL.
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3. ENGINEERING DESIGN PROCESS

This section describes the engineering design process for the RD. Specifically, this
section outlines the various design components for the RD. As summarized within
Section 1.3, the RD submittals will remain as four major deliverables. The RD will
proceed after the approval of this RDWP and will encompass the engineering design
process as follows:

1. Overburden groundwater investigation.

2. EISB treatability study.

3. Preliminary design for EISB injection network and system.
4. Design and install performance monitoring well network.
5. Finalize design of EISB injection network and system.

The design process will involve several design submittals to the USEPA and PADEP,
and will incorporate industry standard and best engineering practices (AFCEE, 2004
and 2007; USEPA, 2000; ITRC, 2005, 2007, 2008). Details of the contents of each
design submittal are summarized in Section 4. A schedule of the submittals is presented
in Section 5. The following sections outline the engineering process for each major
component of the RD.

3.1 Pre-Design Investigation — Overburden Groundwater

The objective of the PDI is to provide updated data relative to the current nature and
extent of chemicals of potential concern (COPCs) in the overburden groundwater at the
Site. These data will be used to define the EISB treatment zone and the design of the
EISB injection network. The composition of the VOC contaminant suite and overall
groundwater biogeochemistry are also important data to be used in the selection of the
appropriate EISB biostimulant, bioamendment, and buffer.

As summarized in Sections 2.4 and 2.5 and as required within the UAO, the overburden
groundwater conditions observed during the RI/FS (USEPA, 2002a and 2002b) and
related Supplemental | and Il RI/FS (USEPA, 2002c and 2003) activities require
delineation of the COPCs, specifically TCE and related parent and daughter products
(i.e., PCE, cDCE, VC, etc.).

As noted above, the most recent overburden groundwater sampling performed at OU2
occurred in 2003. It is unclear whether current conditions reflect the levels of TCE
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found in 2003 and shown on Figure 3. The ROD and UAO acknowledge that additional
overburden sampling needs to be performed to identify the current levels of VOCs,
including those requiring EISB treatment as defined by groundwater TCE
concentrations exceeding 100 pg/L.

The PDI activities will include soil and groundwater sampling in the overburden. The
UAO acknowledged that delineation of the overburden is a necessary part of the RD.
Knowledge and understanding of the nature and extent of the contamination and
contaminant sources are necessary to define the OU2 overburden treatment zone and
remediation approach. This information will be gathered during the PDI and evaluated
with the prior RI data to complete the overburden delineation, provide the basis for a
revised overburden conceptual site model (CSM) and to enable the design of the EISB
injection well and performance monitoring well networks.

Details of the methods to complete the overburden investigation will be presented in the
PDI Work Plan as part of the preliminary (30%) design submittal (Section 4.3.1), and
the results presented in the PDI Report as part of the intermediate (60%) design
submittal (Section 4.3.2).

3.2 Pre-Design Investigation — EISB Treatability Study

As discussed in Section 1.3, an EISB treatability study will be performed as part of the
PDI to develop EISB design criteria to be used in the RD. The specific details and
scope of work for the EISB treatability study will be presented in the preliminary (30%)
design submittal, but in general, the EISB treatability study is expected to consist of
construction of the microcosm, microcosm incubation, sampling and analysis over a
period of about six months. The microcosms constructed for the EISB treatability study
would typically consist of a sterile control, anaerobic intrinsic control, electron donor
amended and bioaugmented (e.g., dehalococcoides, Dhc) microcosms. Anticipated
analysis during the treatability study may include the following:

e COPCs (e.g., TCE, cDCE, VC): to assess reduction in concentrations and
creation of daughter products;

e hydrocarbon gases (e.g., ethane, ethane, or methane): to assess complete
biodegradation;

e volatile fatty acids (e.g., lactate, acetate, and propionate): to permit evaluation of
electron donor fermentation and longevity;

e pH: to assess the need for and performance of buffering; and
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e other anions (i.e., sulfate, nitrate, chloride and phosphate): to aid in the
assessment of the degradation processes.

Results of the EISB treatability study will be presented in the PDI Report as part of the
intermediate (60%) design submittal (Section 4.3.2).

3.3 Preliminary Design for EISB Injection Network and System

The Preliminary RD for EISB will incorporate the results from the PDI activities
discussed in Sections 3.1 and 3.2. The Preliminary RD will factor the contaminant
concentrations, treatment zone dimensions, amount of biostimulant required for
effective treatment, inclusion of other reagents or amendments to address site-specific
conditions, source of make-up or chase water, dilution of the biostimulant in water,
injection well spacing and vertical injection depths, and injection well design (AFCEE,
2004 and 2007). The primary design components considering the above will include:

e Selection of the biostimulant, bioaugment and buffering agents based upon the
results from the overburden groundwater investigation and EISB treatability
study;

e Injection point layout for the application of the EISB remedy; and

e Initial injection system process flow and instrumentation.
The Preliminary RD for EISB injection network and system will be presented within the
intermediate (60%) design submittal (Section 4.3.2).

3.4 Performance Monitoring Well Network Design and Installation

The locations and monitoring well construction specifications (e.g. screened interval) of
the performance monitoring well network will be included in the intermediate (60%)
design submittal (Section 4.3.2). The primary purpose of the performance monitoring
well network will be to enable the collection of groundwater data from locations within
and directly below the future EISB treatment zone useful for the evaluation of the
remedy performance. It is anticipated that some of the existing overburden and bedrock
monitoring wells will be included in the performance monitoring well network.
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3.5 EISB Final Design

The Final RD of EISB injection network and system will be completed and presented
within the pre-final (90%) design submittal (Section 4.3.3) and the final (100%) design
submittal (Section 4.3.4).
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4. REMEDIAL DESIGN SUBMITTALS

The submittals for the RD are anticipated to be as follows:
e Monthly Progress Reports
e Annual Status of Work Reports
e Engineering Design Deliverables

General content of these submittals is summarized herein.

4.1 Monthly Progress Reports

Per Section VI Paragraph 26.a of the UAO, Monthly Progress Reports will be prepared
on or before the 5™ of each month following the effective date of the UAO and will
include the following:

e Actions that have been taken toward achieving compliance with the UAO during
the previous month;

e All results of sampling and tests and all other data pertaining to the Work
received or generated by Stabilus or its contractors or agents (and not previously
submitted to USEPA) in the previous month;

e ldentify work plans, plans, and other deliverables required by the UAO that
were completed and submitted during the previous month;

e Describe actions including, but not limited to, data collection and
implementation of work plans, which are scheduled for the next month; and
provide other information relating to the progress of construction including, but
not limited to, critical path diagrams, Gantt charts, and Pert charts;

e Include information regarding the percentage of completion of the work, delays
encountered or anticipated that may affect the future schedule for
implementation of the work, and a description of efforts made to mitigate those
delays or anticipated delays;

e Describe any modifications to the work plans or other schedules that Stabilus
has proposed to USEPA or that have been approved by USEPA; and
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e Describe activities, as approved by USEPA under Section XIX of UAO
(Community Relations), undertaken in support of the Community Relations Plan
during the previous month and those to be undertaken in the next month.

4.2 Annual Status of Work Reports

Per Section VI Paragraph 26.d of the UAO, Annual Status of Work Reports (Annual
Reports) will be prepared summarizing the major milestones achieved in the preceding
year, a statement of tasks remaining to be accomplished, and a schedule for
implementation of the remaining effort. Per the UAO, Annual Reports will be
submitted to USEPA within thirty (30) days of the effective date of the UAO. The due
date for the Annual Reports will be on or before July 26" of each year.

4.3 Engineering Design Deliverables

As summarized within Section 1.3, the RD submittals will remain as four (4) major
deliverables. The four RD submittals will be as follows:

e Preliminary (30%) design submittal,
e Intermediate (60%) design submittal,
e Pre-Final (90%) design submittal, and
e Final (100%) design submittal.
Details of the content within each of the RD submittals are presented herein.
4.3.1 Preliminary (30%) Design Submittal
The first of the four regulatory submittals of the progress of the detailed design will

occur at about 30% completion point. This preliminary (30%) design submittal will
include the following:

e Pre-Design Investigation Work Plan: The PDI Work Plan will include the
Design Sampling and Analysis Plan and Field Sampling Plan (FSP) for the
overburden investigation activities. The PDI Work Plan will also include the
Bioaugmentation (i.e., EISB) Treatability Study Work Plan and will outline the
bench scale testing to be completed. The EISB work plan will include details
around the microcosm construction including the size and number of
microcosms, microcosm incubation periods, sampling, analysis, as well as the
schedule and reporting.
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e Quality Assurance Project Plan (QAPP): The QAPP will describe the quality
assurance/quality control (QA/QC) procedures, routines, and specifications for
activities to be completed during the RD activities. These RD activities will be
the PDI and performance monitoring well network installation. The QAPP will
be prepared following USEPA Guidance for Quality Assurance Project Plans
(USEPA, 2002e), and USEPA Requirements for Quality Assurance Project
Plans (USEPA, 2001). The QAPP will address sampling procedures, personnel
qualifications and data reduction, validation, and reporting. The QA/QC
procedures and standard operating procedures (SOPs) for laboratories used
during the RD will also be included in the QAPP including their qualifications
as necessary.

e Health and Safety Plan (HASP): A HASP will be prepared to establish the
procedures, personnel responsibilities and training necessary to protect the
health and safety of on-site personnel during the completion of field activities
for the RD. The HASP will be prepared per Occupational Safety and Health
Administration (OSHA) 29 CFR 1910.120 requirements providing procedures
and plans for routine field activities and for unexpected Site emergencies. The
HASP will include delineation of exclusion zones, describe the on-site personnel
responsible for implementing the HASP, protective personal equipment (PPE),
decontamination procedures, and medical surveillance and other requirements
defined in 29 CFR 1910.120.

e Site Management Plan (SMP): The SMP will be prepared to describe how the
project team will manage the RD to complete the work required at the Site. The
overall objective of the SMP is to provide a written understanding and
commitment of how various project aspects such as access, security,
contingency procedures, management responsibilities, community relations,
waste disposal, budgeting, and data handling are being managed. Community
relations are not anticipated to be necessary as part of the RD activities, and the
USEPA RPM indicated during a meeting on 11 October 2012 that if deemed
necessary USEPA will manage community relations as part of the RD.

e Waste Management Plan (WMP): The WMP is a component of the SMP that
will address waste generated during the completion of the RD field activities and
how they will be handled including: waste prevention, waste collection,
material reuse, recycling, and hazardous waste disposal.

e Contingency Plan: Per the 11 October 2012 meeting, a Contingency Plan is not
deemed necessary.
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Intermediate (60%) Design Submittal

The second of the four regulatory submittals for the RD will occur at about 60%
completion point and constitute the intermediate (60%) design submittal.  This
submission will include the following:

Pre-Design Investigation Report: The PDI Report will summarize the results
from the overburden investigation and EISB treatability study. The overburden
investigation is anticipated to include groundwater concentrations, aquifer field
geochemistry parameters, natural gases, and other analyses necessary to
understand both the nature and extent needed to aid in the RD. Reporting from
the EISB treatability study will report the concentration changes for VOCs,
anions, dissolved gases, volatile fatty acids, and pH, and other observations.

Preliminary Design Criteria Report: The Preliminary Design Criteria Report
will present a discussion of the approaches, parameters, and assumptions that
will be used to ensure that the design of the remedy meets the performance
standards of the Interim ROD and complies with pertinent codes, ARARs, and
good engineering practices. The Preliminary Design Criteria Report will
include a project description; design requirements and provisions including
treatment schemes, rates, and required waste streams; and long-term
performance, monitoring, and operation and maintenance (O&M) requirements
for the various elements of the interim remedy. Where appropriate, supporting
calculations and documentation will be provided to demonstrate how the design
meets the applicable requirements. Other technical factors of importance to
design and construction that may be considered in the Preliminary Design
Criteria Report include use of currently accepted environmental control
measures, constructability of design, and use of currently accepted construction
practices and techniques.

Basis of Design Report: The Basis of Design Report will justify the design
assumptions summarized in the Preliminary Design Criteria Report and provide
a project delivery strategy. The report will include a description of evaluations
conducted to select the RD approach, a summary of the calculations completed
to support RD assumptions, and a draft process flow diagram (PFD) illustrating
the overall treatment process. Calculations completed during the preliminary
design stages will be provided, along with identification of calculations to be
performed during subsequent design stages. The report will summarize how the
RAOs will be met and will include plans for satisfying permit equivalencies.
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e Preliminary Design Drawings: Preliminary plans and details will be prepared
for the remedy components, as well as a list of drawings to be included during
subsequent design stages. As appropriate, general details for the remedy
components will be included on the preliminary plans, along with typical design
details that are not expected to change during the course of the design work.
These preliminary plans will serve as the basis from which subsequent design
submittals will be derived. The drawings and plans that are currently anticipated
to be included in the Preliminary RD are as follows:

title sheet with site location map and list of drawings;
base site plan with existing site features;

site plan with locations of RD features;

process flow diagram (PFD);

piping and instrumentation diagram (P&ID);
preliminary EISB system and injection point layout;

preliminary performance monitoring well network locations;

O 0O O 0o o o o o

preliminary performance monitoring well construction details for
overburden and bedrock wells;

0 general equipment arrangement.

e Specifications Outline: A preliminary outline of the construction specifications
required for each element of the remedy will be developed during the
Preliminary RD. These specifications will be developed in parallel with the
drawings, and together they will provide for implementation of the remedy. The
specifications will focus on technical specifications for the work, not
administrative or general specifications. The construction specifications will be
prepared in standard Construction Specification Institute (CSI) format, and will
include preliminary specifications for construction, installation, site preparation,
and fieldwork standards.

e Performance Monitoring Well Network Work Plan: This work plan will
provide the proposed location and construction of the overburden and shallow
bedrock monitoring network for performance monitoring during the
implementation of EISB. The work plan will include the location and
construction specifications for the wells, including the installation method,
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development, and if deemed necessary geophysical and packer testing of the
wells.

Preliminary Construction/Remedial Action Schedule: A preliminary
construction/RA schedule will be prepared as part of Preliminary RD activities.
This will reflect the anticipated sequence and duration of all major construction
activities, as well as related activities such as mobilization, agency reviews, and
other RA-related activities.

4.3.3 Pre-Final (90%) Design Submittal

The third of the four regulatory submittals for the RD will occur at about 90%
completion point and constitute the pre-final (90%) design submittal. This submission
will include the following:

Pre-Final Design Drawings: The preliminary plans and drawings will be
further updated, expanded, and revised during the pre-final design phase to serve
as final design documents for the RD. The drawings and plans that are currently
anticipated to be included in the Pre-Final/Final RD are as follows:

title sheet with site location map and list of drawings;
legend sheet;

base site plan with existing site features;

site plan with locations of RD features;

process flow diagram (PFD);

piping and instrumentation diagram (P&ID);

o]
o]

o]

o]

o]

o]

o EISB system and injection point layout;

0 EISB system details and specifications;
o performance monitoring well network locations;
o performance monitoring well details and specifications;
0 general construction specifications;

o other general specifications / information.

Pre-Final Specifications: Pre-Final RD specifications will be developed for the
major components of the remedy in accordance with the specifications outline
prepared during Preliminary RD. These written specifications will be developed
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in parallel with the Pre-Final RD drawings. The specifications will be technical
specifications for the work, not administrative or general specifications. These
specifications will serve as a complete set of technical specifications for
implementation of the RA.

e Pre-Final Construction/Remedial Action Schedule: An updated
construction/RA schedule will be prepared as part of pre-final design activities.
This schedule will be an update of the preliminary construction/RA schedule,
and will further refine the anticipated sequence and duration of all major
construction activities, as well as related activities such as mobilization, agency
reviews, and other RA-related activities.

e Operation and Maintenance (O&M) Plan: The O&M Plan will provide the
procedures necessary to operate the EISB system, and completion of the
performance monitoring related to the RA. The O&M Plan is anticipated to
include a system description, routine O&M procedures, emergency response
action plan, performance monitoring requirements, record keeping, and other
aspects typically within an O&M Plan for an EISB remedy.

e Construction Quality Assurance Plan (CQAP): The CQAP will establish
project procedures, general responsibilities of project management and field
personnel, and ensure that the RA activities will be executed in accordance with
the RD. Per the UAO, the CQAP will detail the approach to quality assurance
during construction activities and specify the quality assurance official (QA
Official), independent of the Supervising Contractor, to conduct a quality
assurance program during the construction phase of the project.

e Remedial Action Field Sampling Plan: A FSP for performance monitoring
during execution of the RA will be prepared. This FSP will provide the means
and methods to measure the performance of the EISB remedy towards meeting
the performance standards.

e Remedial Action Quality Assurance Project Plan: The QAPP will be revised
and/or updated to include the QA/QC procedures, routines, and specifications
for the performance monitoring to be conducted during the completion of the
RA activities. The QAPP will be prepared following USEPA Guidance for
Quality Assurance Project Plans (USEPA, 2002e), and USEPA Requirements
for Quality Assurance Project Plans (USEPA, 2001). The QAPP will address
sampling procedures, personnel qualifications and data reduction, validation,
and reporting. The QA/QC procedures and SOPs for laboratories used during
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the RA will also be included in the QAPP including their qualifications as
necessary.

e Remedial Action Health and Safety Plan: The HASP prepared for RD
activities will be updated to include the health and safety requirements for the
RA activities. Specific tasks and requirements will be developed as part of the
RD activities, but will likely include groundwater sampling, EISB injection
safety procedures and other safety concerns related to completion of the RA.
The updated HASP will be prepared per OSHA 29 CFR 1910.120 requirements.

e Remedial Action Contingency Plan: As discussed during the 11 October 2012
meeting, a RA Contingency Plan is not required. Given liquids will be handled
and injected into the subsurface a Spill Prevention, Control and Countermeasure
(SPCC) Plan is anticipated to still be necessary.

e Spill Prevention, Control and Countermeasure (SPCC) Plan: The SPCC
Plan will focus on spill prevention, preparedness, and response in the event of a
discharge during the RA. The SPCC Plan is designed to protect public health,
public welfare, and the environment from potential harmful effects of a
discharge to nearby water sources. The SPCC Plan will be prepared per USEPA
Clean Water Act regulation (40 CFR 112), and PADEP Clean Stream Law for
Preparedness, Prevention and Contingency (PPC) regulation (25 PA Code
91.34).

e Institutional Control Plan (ICP): The ICP will describe measures to be taken
to plan, implement, maintain, and enforce activities associated with the
institutional control selected as part of the RD. Per the UAO the ICP will
describe pathways for potential human exposure to waste material that may
remain during and/or after completion of construction of the RA, describe areas
where human activities should be restricted, including legal descriptions for
such areas as set forth in Sections VIII and XVI of the UAO. The ICP will
identify the structures, devices, and other components of the RD/RA that should
not be interfered with or disturbed by future site activities.

e Permitting Requirements Plan: In accordance with 40 CFR 121(e) of
CERCLA and Section 300.400(e) of the National Oil and Hazardous Substances
Pollution Contingency Plan (NCP), federal, state, or local permits are not
required for any remedial actions conducted entirely on site. However,
compliance with the substantive requirements of ARARSs is required. Therefore,
permit equivalencies will be sought, as needed, for the RA to ensure
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concurrence on proposed activities from applicable regulatory agencies. Per
Table 4 in the Interim ROD, the permit equivalencies anticipated for the RA are
as follows (USEPA, 2011):

o Erosion and Sediment Control (25 PA Code Sections 102.4(b), 102.11,
102.22),

0 Pennsylvania Storm Water Management Act (32 PA Code Section 680.13),
0 Fugitive Emissions (25 PA Code Sections 123.1-2), and

0 Underground Injection Control (UIC) Program (40 CFR Sections 141.1(g),
144.11, 144.12(a), 144.82, 146.6, 146.7, 146.8, and 146.10(c)).

¢ Remedial Action Waste Management Plan: The WMP for RA activities will
address waste generated during the completion of the RA activities and how
they will be handled including: waste prevention, waste collection, material
reuse, recycling, and hazardous waste disposal. The WMP will also include the
RA decontamination plan for the EISB remedy.

e Remedial Action and O&M Cost Estimate: A RA and O&M opinion of
probable construction costs (OPCC) estimate will be developed and included
with the pre-final design deliverables. The cost estimate will be within 15%
greater than, and 5% less than, the final cost of the RA and anticipated annual
O&M, with contingencies identified separately. The cost estimate will be
broken down into labor, materials, and equipment, with unit prices, overhead,
profit, and other categories shown as separate items.

Per the UAO, the Revised Design Criteria Report, and Revised Basis of Design Report
will only be prepared and included in the Pre-Final (90%) Design Submittal if USEPA
determines them to be necessary.

4.3.4 Final (100%) Design Submittal

The final (100%) design submittal required by the UAO will incorporate USEPA and
PADEP comments received on the pre-final (90%) design submittal, and the Pre-Final
RD. |If required, written responses will be prepared to USEPA/PADEP comments on
the Pre-Final RD as to whether a design change is warranted as a result of each
comment and how such a change will affect the remedy, RD/RA costs, and schedule.
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5. REMEDIAL DESIGN IMPLEMENTATION SCHEDULE

A preliminary RD implementation schedule is included in this RDWP as Figure 5. This
schedule presents the sequence and anticipated durations of the RD tasks described in
this RDWP. The schedule is built upon a logical sequencing of investigation and design
activities, taking into account the required predecessor and successor for each task, and
accounting for the process of review and comment by USEPA and PADEP provided for
in the UAO. The RD implementation schedule assumes that the PDI field activities will
begin following the technical meeting to discuss the preliminary (30%) design
submittal. Similarly, the performance monitoring well network field activities will
begin following the technical meeting to discuss the intermediate (60%) design
submittal. In both cases, it is assumed that approval of the work plans for the field
activities will be approved as part of the technical meetings with letter confirmation of
the approval. These assumptions were necessary to maintain the schedule within the
UAO. If USEPA approval of the given submittal cannot be provided during the
technical meetings, than the schedule will require modification from that shown in
Figure 5.

The durations of various tasks shown on the schedule are estimates based upon the
current understanding of the work and on experiential knowledge from other CERCLA
sites. The start dates and durations of field tasks are subject to changes resulting from
field investigation activities, site conditions, third-party review cycles, and other
circumstances beyond the ability of the RD contractor to identify prior to
implementation.
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FIGURE 4: Remedial Design Project Team Organization
North Penn Area 5 Operable Unit 2 (NP50U2)
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FIGURE 5: Remedial Design Implementation Schedule
North Penn Area 5 Superfund Site Operable Unit 2

ID |Task Name Duration Start Finish 2013 2014 2015
Sep | Oct ‘ Nov ‘ Dec | Jan ‘ Feb ‘ Mar ‘ Apr ‘ May ‘ Jun ‘ Jul ‘ Aug ‘ Sep ‘ Oct ‘ Nov ‘ Dec | Jan ‘ Feb ‘ Mar ‘ Apr ‘ May ‘ Jun ‘ Jul ‘ Aug ‘ Sep ‘ Oct ‘ Nov ‘ Dec | Jan

1  |Supervising Contractor / Project Coordinator Approved Odays 10/1/12 10/1/12 ¢ 10/1

2 |Remedial Design Contractor Approved Odays 10/15/12 10/15/12 10/15

3 |Remedial Design Work Plan (RDWP)

4 Prepare Draft RDWP 45 edays 10/15/12  11/29/12 |l

5 Submit Draft RDWP Odays 11/30/12 11/30/12 <$—1#30l

6 Technical Meeting 45 edays 11/30/12  1/14/13 ¢ 1/14

7 EPA Review 60 edays 11/30/12  1/29/13 n

8 Response to EPA Comments 10days 1/29/13 2/11/13

9 Submit Final RDWP Odays 2/12/13  2/12/13 2/12

10 EPA RDWP Approval Sdays  2/12/13  2/18/13 2/18

11 |Preliminary (30%) Design Submittal

12 Prepare Draft Report 60 edays 2/26/13 4/27/13

13 Submit Draft Report Odays 4/29/13 4/29/13 6—‘%291

14 Technical Meeting 45 edays  4/29/13 6/13/13 ¢ 6/13

15 EPA Review 60edays 4/29/13  6/28/13 Ej"

16 Response to EPA Comments 10days 7/18/13 7/31/13

17 Submit Final Report Odays  8/1/13 8/1/13 %ﬂlﬁ

18 EPA Preliminary Design Approval 5days 10/28/13 11/1/13 11/1

19 |Intermediate (60%) Design Submittal

20 Prepare Draft Report 90 edays  11/1/13 1/30/14

21 Submit Draft Report Odays 1/31/14  1/31/14 o-‘1-.t3-11

22 Technical Meeting 45 edays 1/31/14 3/17/14 & 3/17

23 EPA Review 60edays 1/31/14  4/1/14 n4

24 Response to EPA Comments 10 days 4/1/14 4/14/14

25 Submit Final Report Odays 4/15/14 4/15/14 4/15

26 EPA Intermediate Design Approval 5days 4/15/14 4/21/14 4/21

27 |Pre-Final (90%) Design Submittal

28 Prepare Draft Report 90 edays 4/21/14 7/20/14

29 Submit Draft Report Odays 7/21/14 7/21/14 -7-.0—11

30 Technical Meeting 45 edays  7/21/14 9/4/14 & 9/4

31 EPA Review 60 edays 7/21/14 9/19/14 'El

32 EPA Comments Odays 9/19/14 9/19/14 619/19

33 |Final (100%) Design Submittal

34 Prepare Final Report (address EPA Comments) 30 edays 9/19/14 10/19/14 %l

35 Submit Final Report Odays 10/20/14 10/20/14 10/20

36 EPA Review 60 edays 10/20/14 12/19/14

37 EPA Final Design Approval Odays 12/19/14 12/19/14 12/19

38 |Pre-Design Investigation (PDI) activities (Tentative) 150 days 6/13/13 1/8/14 ——

43 |Performance well installation activities (Tentative) 70 days 3/17/14 6/20/14 =

Task NN,  Project Summary PR Inactive Milestone @ Manual Summary Rollup e Deadline ¥
Project: 2012_1130_NP50U2_Ge | Split v External Tasks L Inactive Summary U Manual Summary Pr————=W Progress
Date: 11/28/12 Milestone L 2 External Milestone ¢ Manual Task Nl Start-only C
Summary PIII==W Inactive Task (] Duration-only . | Finish-only |
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